
ID WBS Task Name Contact Resource
Initials

D0
Request
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151 3.4.3 New VDT: software adaptation and deployment GG PM No No 21 days

34 2.6.3 D0repro tools adaptation: Evaluate impact on SamGrid and/or D0runjob GG PM,PL Yes No 10 days

200 3.5.1.4.1 Define standard durable location machine configuration GG PM No No 4 days

215 3.5.2.1.1 Auto-clean up SamGrid job queue (samgrid.fnal.gov) GG PM No No 4 days

216 3.5.2.1.2 Auto-clean up OSG job queue (fwd nodes) GG PM No No 8 days

35 2.6.4 D0repro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM Yes No 20 days

163 3.5.1.2.2.2.2 Developers install and test candidate fwd node (by Fri Oct 26) GG PM No No 4 days

164 3.5.1.2.2.2.3 Adjust current installation instructions GG PM No No 2 days

165 3.5.1.2.2.2.4 Adjust current software to use standard location as default GG PM No No 2 days

191 3.5.1.3.2.3 Developers install and test samgrid-like node (by Wed Nov 7) GG PM No No 3 days

192 3.5.1.3.2.4 Adjust current installation instructions GG PM No No 2 days

193 3.5.1.3.2.5 Adjust current software to use standard location as default GG PM No No 2 days

204 3.5.1.4.2.3 Developers install and test durable location node (by Fri Nov 23) GG PM No No 3 days

205 3.5.1.4.2.4 Adjust current installation instructions GG PM No No 1 day

206 3.5.1.4.2.5 Adjust current software to use standard location as default GG PM No No 1 day

218 3.5.2.2.1 Resolve: Globus gatekeeper does not properly cleanup gass caches GG PM No No 1 day

219 3.5.2.2.2 Periodically clean up gram log files at fwd nodes and exec sites GG PM No No 1 day

40 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM Yes No 4 days

220 3.5.2.2.3 Clean up sandboxes and jim_tmp areas at fwd node GG PM No No 1 day

221 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat) GG PM No No 2 days

222 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM No No 2 days
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Start Finish

Thu 9/20/07 Thu 10/18/07

Tue 10/9/07 Mon 10/22/07

Tue 10/9/07 Fri 10/12/07

Mon 10/15/07 Thu 10/18/07

Fri 10/19/07 Tue 10/30/07

Tue 10/23/07 Mon 11/19/07

Tue 10/23/07 Fri 10/26/07

Mon 10/29/07 Tue 10/30/07

Wed 10/31/07 Thu 11/1/07

Mon 11/5/07 Wed 11/7/07

Thu 11/8/07 Fri 11/9/07

Mon 11/12/07 Tue 11/13/07

Wed 11/14/07 Fri 11/16/07

Mon 11/19/07 Mon 11/19/07

Tue 11/20/07 Tue 11/20/07

Wed 11/21/07 Wed 11/21/07

Mon 11/26/07 Mon 11/26/07

Tue 11/27/07 Fri 11/30/07

Tue 11/27/07 Tue 11/27/07

Wed 11/28/07 Thu 11/29/07

Fri 11/30/07 Mon 12/3/07

S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T
Jul 1, '07 Jul 8, '07 Jul 15, '07 Jul 22, '07 Jul 29, '07
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F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W
Aug 5, '07 Aug 12, '07 Aug 19, '07 Aug 26, '07 Sep 2, '07 Sep 9, '07
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PM New VDT: software ada
PM,PL D0r

PM Define standard durable location machine configurati
PM Auto-clean up SamGrid

PM
PM
PM

T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T
Sep 16, '07 Sep 23, '07 Sep 30, '07 Oct 7, '07 Oct 14, '07 Oct 21, '07
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aptation and deployment

repro tools adaptation: Evaluate impact on SamGrid and/or D0runjob

ion

d job queue (samgrid.fnal.gov)

Auto-clean up OSG job queue (fwd nodes)

D0repro tools adaptation: Use generic runjob interfaces in Samgrid f

Developers install and test candidate fwd node (by Fri Oct 26)
PM Adjust current installation instructions

PM Adjust current software to use standard location as default
PM Developers install and test samgrid-like node (by Wed Nov 7)

PM Adjust current installation instructions
PM Adjust current software to use standard location as default

PM Developers install and test durable location node (by Fri Nov 23)
PM Adjust current installation instructions

PM Adjust current software to use standard location as default
PM Resolve: Globus gatekeeper does not properly cleanup ga

PM Periodically clean up gram log fil
PM Generalizatio
PM Clean up sandboxes and jim

PM Clean up non-rotat
PM

W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M
Oct 28, '07 Nov 4, '07 Nov 11, '07 Nov 18, '07 Nov 25, '07 Dec 2, '0
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 for data processing App

ass caches

les at fwd nodes and exec sites

n of Job Types according to I/O Characteristics

_tmp areas at fwd node

ted log files (eg. Tomcat)

Automation of all gridmap file management (including condor_schedd)

T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S
Dec 9, '07 Dec 16, '07 Dec 23, '07 Dec 30, '07 Jan 6, '08 Jan 
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M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
13, '08 Jan 20, '08 Jan 27, '08 Feb 3, '08 Feb 10, '08 Feb 17, '08

Page 7



S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F
Feb 24, '08 Mar 2, '08 Mar 9, '08 Mar 16, '08 Mar 23, '08 Mar 30, '08
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